AE460 Schedule "Strawman"

	2017					2018					
TASK	Α	S	0	N	D	J	F	М	Α	М	
Class Begins	8,	/28									
Design Mission/Preliminary Weight											
Labor Day		9/4									
Teams Formed		9/6									
Weight Estimate of 3 Aircraft											
Preliminary Sizing											
Configuration Design/Layouts											
Miramar Airshow or Museum		9/22 or 9/2	3								
Lift and Drag											
Performance											
Report/Presentation Requirements Review			10/2	5							
Preliminary Design Review (Peer)			1	1/6 & 11/8							
Thanksgiving Weekend – no class				11/22							
Interim Reports Due					12/4						
Grades Due					12/	30					
Report Writing											

AE460 Schedule "Strawman"

	2017					2018					
TASK	Α	S	0	N	D	J	F	М	Α	М	
Class Begins						1/18					
Stability and Control											
Flight Loads											
Structural Layout/Life Cycle Cost											
Spring Break											
Preliminary Design Review (Peer)							4/3 & 4/5				
Preliminary Design Review Delta (Peer)						Di	ate	25	4/17		
Final Presentation Due									4/18		
PDR (Professional Panel)						TE	3D		4/20		
Final Reports Due						, _			4/24		
Grades Due										5/17	
Report Writing											